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Restoration Coordination Program Update

Proposal Solicitation. The Proposal Solicitation Package (PSP) for approximately
$24 million in restoration funding is scheduled to be released the first week in May and
copies should be available at the BDAC meeting. The topics in the PSP and the amounts of

funding are displayed in the attached table.

Geographic Scope. Representatives of Trinity County have asked that they be allowed
to compete if they can show a clear and direct benefit to the Bay-Delta ecosystem and the
priority species. The Ecosystem Roundtable and the CALFED Management Team have
recommended that Trinity County be allowed to compete with the understanding that the

benefit must be clearly identified.

E@tgg_qummmn. The Ecosystem Roundtable is still considering a separate
restoration funding recommendation for $20 million in water acquisition. They are
continuing to develop policy principles which would guide acquisitions and to develop
recommendations on how the $20 million would be allocated to projects and studies needed
to move forward with multi-year water transfers. Information will be presented at future

meetings concerning this program.

Contract Amendments/Consent Item. Ecosystem Roundtable and the CALFED

Management Team have recommended approval of the revised scope for the Saelzer Dam
Fish Passage Project (see attachment). This amendment will be considered approved by
CALFED Policy Group unless an action is taken to disapprove.

Over the last few months, staff have worked with our advisory groups to design a
process through which contracts can be amended. Currently, staff have been delegated the
authority to approve time extensions up to six months or changes in scopes of services
which do not significantly alter the final outcome of the project. For projects in which the
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applicant requests a time extension from six to twelve months or a budget increase of up to
30 percent of the contract amount, staff are to ask for input from the Ecosystem Roundtable
and for approval from CALFED Management Team. Finally, for projects in which the
scope may change significantly, the time is increased over one year, or the budget is
increased over 30 percent, an amendment is not approved until the Ecosystem Roundtable
provides input and both CALFED Management Team and CALFED Policy Group approve
the request. (Staff is working on a method to simplify the amendment process.)

Attachments
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